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CITY OF LODI COUNGIL COMMUNICATION

AGENDA TITLE:  Acceptance of Iimprovements Under School Stréet Woastewater Main,
Qak Street to Alley North of Oak Street Contract

MEETING DATE: July 19, 1995

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "School Street
Wastewater Main, Oak Street to Alley North of Oak Street” contract,
and direct the City Engineer to file a Notice of Completion with the
County Recorder's office.

BACKGROUND INFORMATION:  The contract was awarded to Crutchfield Construction Company of
Stockton, on May 3, 1995, in the amount of $7,825. The contract
has been completed in substantial conformance with the plans and
specifications approved by the City Council.

The contract completion date was June 15, 1995, and the actual completion date was May 23, 1995.
The final contract price was $7,841. The difference between the contract amount and the final contract

price is mainly due to minor variations between the engineer’s estimate and the actual pipe lengths
installed in the field.

FUNDING: Budgeted Fund: Miscellaneous Sanitary Sewers
Current Appropriation:  $16,000
Total Project Estimate:  $ 9,400
Bid Opening Date: April 19, 1995
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